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1. Executive Summary 
This document summarizes the main activities which have been implemented during the 
6-moths of project with regard to the quality assurance. For a more consolidated picture, 
this document should be read in conjunction to the review from the External Quality and 
Evaluation Committee which will follow.  

After a brief introduction of how the project quality assurance has been built during the 
first six months of project implementation, the findings - based on internal consortium 
surveys using the data collection forms included in the Quality Plan and agreed by the 
partnership- are presented. 

Following, the evaluation of the data collected and the comments submitted, the results 
are depicted and where is needed, recommendations are developed for the practical 
amelioration of the different aspects that have been investigated.  

Upon decision made at the kick-off meeting , integrated in the Quality and Evaluation 
Plan, the Quality and Evaluation Report includes a Progress Report on the 
implementation of the project’s actions, following the template of the “Table of achieved 
/planned results” provided by the EACEA. The Progress Report is presented as ANNEX 
III and it is used to assess the effective time management in comparison to the outputs 
produced.    

In the Annex area, the links to the Evaluation Google forms and the updated table of the 
Evaluation and Monitoring Table are given.  

 

2. Description of the Quality WP implemented activities 

 Quality and evaluation purpose and methodology 
The quality assurance activities of FOSTEX project have reached their 1P

st
P deadline, after 

6 months of project implementation. In order to implement a proper and coherent action 
for a qualitative monitoring of the working partnership and of its deliverables, the WP 
leader, CRETHIDEV, has drafted, shared and finalised the Quality and Evaluation Plan. 
The plan includes tools and guidelines that have been edited and reviewed by Partners 
within the first semester of the project and they represent the frame of reference for the 
quality assurance of the project.  

The aim of the quality assurance is to put into action all the necessary tools so as to 
guarantee high performance and efficacy to working processes of the partnership and 
its final products. The methodology of the monitoring aims at raising constant awareness 
among the partners on the necessity of high level of qualitative performance, so as to 
put strong foundations for effective performance and consistent and reliable results. In 
order to achieve these goals, the monitoring actions have planned to assess, on a regular 
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basis, different aspects of the project working development and its outcomes by 
submitting monitoring tools to the partnership and discussing with the consortium the 
outcomes. This discussion shall lead the consortium to a decision making process so as 
to ameliorate weak issues and features of the working approach, improving thus the 
quality of the work and results. 

For this purpose, different project aspects have been targeted so as to monitor them on 
an on-going basis: 

 Working effectiveness and progress of the partnership (6months Progress 
Reports and annual Internal Project Evaluation) 

 Relevance to the project objectives, timely delivery and adequacy of project 
Deliverables (Deliverable Evaluation) 

 The quality, functionality and usability of e-resources such as the e-platform and 
the e-content (Web Portal Evaluation)  

 Meeting and event evaluations (Meeting Evaluation, Event Evaluation)  
 Evaluations of project training activities/deliverables such as training courses, 

seminars, practical training (Training Evaluation from peers and participants)  

For each of the above mentioned aspects, assessment tools have been designed and 
shared in order to collect data and allow Partners to provide feedback and suggest 
corrective interventions. The data collection tools have been shaped in the form of check 
lists, including also open questions for comments, thus allowing both in depth evaluation 
of the different aspects related to the monitored topic and at the same time easy and 
feasible data collection. For transparency reasons, links to the Evaluation Google forms 
are offered in Annex I of this report. 

Next, a data collection calendar has been designed according to the timing of the project 
deliverables, enabling – this way – the consortium to make in time the quality control of 
the project results. The calendar is part of the Evaluation and Monitoring Table, annexed 
to the QEP.  

 Evaluation of the project outputs and processes 
In the first six months of FOSTEX project, the following main activities have been 
performed in terms of monitoring:  

-Submission of the Deliverable Evaluation Google Form for every deliverable, processing 
of the collected data and forwarding results to the authors to accept or reject suggestions. 

-Submission of the 1P

st
P six-month Internal Evaluation Google Form and processing of the 

collected data. 

-Submission of the Meeting Evaluation form for the kick-off and 2 P

nd
P Project Meetings and 

processing of the collected data. 
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-The presentation and discussion, in plenary session during the 2 P

nd
P project meeting in 

Bucharest, of the evaluation results so as to raise awareness and activate the decision 
making process for amelioration of project results. 

-Elaboration of the 1P

st
P Quality report 

In the following chapters, a detailed presentation of the evaluations regarding project 
deliverables, meetings and the overall internal project assessment are presented.   

 Participants to the evaluations 
The evaluation form is addressed each time to specific reviewing partners who have not 
participated in the development of the task in question. The name of the reviewing 
organizations is mentioned in a special column of the Evaluation and Monitoring Table. 
However, in the case of the overall evaluation of the project processes and efficiency 
through the “Internal Evaluation Form”, all partners involved in the project can provide 
their views. 

In order to assure objective and fair evaluation of the deliverables the name of the 
reviewer and/or institution is not a mandatory field. However, it is helpful to know the 
person-institution in case further feedback is needed to implement the reviewer’s 
suggestions. At this stage, the minimum number of internal reviews accepted to finalize 
the evaluation step was four per task.  

 

3. Evaluation of Deliverables 

 D3.1 Quality and Evaluation Plan 
The main purpose of the Project Quality and Evaluation Plan is to describe the quality 
management procedures that the project team should follow in order to ensure, monitor 
and control the quality of all processes and deliverables produced during the FOSTEX 
project lifecycle. 

Ten partners participated in the evaluation of the deliverable. 

3.1.1 Responses presentation 
In the graphs of the next page, the responses from the participants in the evaluation are 
presented.  

3.1.2 Suggested improvements: Important changes that should be implemented - 
Missing information - Further improvements 
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1. I_D3.1 Evaluation & Monitoring Table _FOSTEX_v0.3.xlsx: Maybe we should set 
the level of dissemination (PU/CO). 
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3.1.3 Results and conclusions 
The final version of the report incorporated minor changes proposed by partners. The 
dissemination level of the Evaluation & Monitoring Table is Partnership, the same as the 
one of the Quality and Evaluation Plan as the table is annexed to the Plan.  

It is also observed that one participant declared both that there are other remarks about 
the format of the Deliverable (spelling, grammar, etc) and that the Deliverable is accepted 
but changes are required, but missed making clear comments on the changed which are 
needed. Thus, the author was not able to profit from his/her answers. 

Recommendation: Commenting on the appropriate space provided by the Evaluation 
Google Form is very important to demonstrate in a clear and understandable way the 
suggested improvements or observations. 

 D4.1 Dissemination and Exploitation Plan 
The purpose of the Dissemination and Exploitation Plan is to describe and set the 
standards for all dissemination, communication and exploitation activities which will be 
performed by the FOSTEX consortium to ensure consistent and effective project 
visibility. 

Six partners participated in the evaluation of the deliverable. 

3.2.1 Responses presentation 
In the graphs of the next page, the responses from the participants in the evaluation are 
presented.  

3.2.2 Comments 
1. I would suggest to amend the D&E plan to include some annexes such as:  

-the excel template to collect contacts (already produced) 
-the newsletter template 
-the press release template (already produced) 
-a dissemination monitoring system (as mentioned in the proposal - probably an 
excel file for each institution to register its dissemination activities) 
-the dissemination budget (this is also mentioned in the proposal WP4.1) 

2. The format should be revised since there are some heads an the bottom of 
pages. 

3. p.11 orientation from portrait to landscape 
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3.2.3 Suggested improvements: Important changes that should be implemented - 
Missing information - Further improvements 

1. Page 6. The table should be in one page (not 2) 
2. Page 6. Start the head on the top of the page 
3. Page 11. The table is bigger than the page 
4. Page 14. Head 4.8 should start on the next page 
5. Page 16-17. Head number 5 is cut 
6. p.1 - Version Control: To fill in the table with version 0.1, 0.2 etc 

3.2.4 Other observations: Minor corrections that need attention 
1. p.11 - Mailing list: The table should be either fit to page ot the page orientation 

changed to landscape for the whole table to appear. 
2. p.16-17 - 5. Products for exploitation and sustainability: Numbering & headline to 

be placed together 

3.2.5 Results and conclusions 
The final version of the report is being developed by incorporating the changes and 
improvements proposed by partners. Minor changes include paragraphs, tables and 
headings formatting and filling in the version control of the document.  

Moreover, the deliverable is being updated with annexes to set the templates and the 
monitoring tools for the implementation of the work package.  

 D5.1 Project Management Guide 
The objective of the Management Guide is to provide basic information to the participant 
organizations and to layout the procedures and guidelines that will aid participants fulfil 
their assigned tasks.  

Four partners participated in the evaluation of the deliverable. 

3.3.1 Responses presentation 
In the graphs of the next page, the responses from the participants in the evaluation are 
presented.  

3.3.2 Comments 
1. we recommend you to introduce a French language version for the proper 

monitoring of the project 
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3.3.3 Suggested improvements: Important changes that should be implemented - 
Missing information - Further improvements 

1. p. 11, section 3.2 - P11 correct formatting for the contact name of ACI 
2. p.2 - Remove yellow mark, and also "Επιλέξτε ένα στοιχείο." 
3. p.17 - 4.1 Reports- Table - "Midterm report: According to ANNEX V and VI of the 

Grant agreement, the deadline to submit the Progress Report to EACEA is ""not 
later than half way through the eligibility period, which is 14/07/19. To submit on 
30/07/19 would require a request for deadline extension to the Project Officer, so 
I suggest changing this date to 14/07/19. 
Final report: According to GA two months after the end of the eligibility period, 
which is 14/3/19." 

3.3.4 Other observations: Minor corrections that need attention 

1. p.1- Copyright - "Επιλεξτε ένα στοιχείο" is a drop down menu, which is in Greek 
as my MS Office is Greek (unfortunately there was no way I can put it in English...) 
Choices are between "Reproduction and adaptation are authorized, except for 
commercial purposes, provided the source is acknowledged" and "Reproduction 
and adaptation are prohibited" 

2. p.3- Abbreviations and Acronyms - PR=Progress report to be included since it is 
used on p.17- Table "Deadline to deliver PR" 

3. p.12 - Reporting financial periods – table - Full documentation for midterm: in line 
with what is written on p.17 under the table and I am quoting "UPC, will collect all 
the financial documents according to the schedule. It has been established a 
period of one month before deadline to send the full documentation to the AFM.", 
this deadline should probably be amended to 15/06/20. 

3.3.5 Results and conclusions 
The final version of the report incorporated the changes proposed by the reviewers. 

 

4. Evaluation of Meetings 

 Kick-off meeting  
The purpose of the the kick-off meeting is to introduce the team, understand the project 
background and decide on the managerial tasks and responsibilities based on the 
proposal descriptions and according to the tasks each of the partner has to accomplish. 

4.1.1 Participants 
In the kick-off meeting partners from all consortium organization participated. There were 
24 participants in the meeting, from 13 Partner Organizations. The meeting was 



 
Project No - 598347-EPP-1-2018-1-ES-EPPKA2-CBHE-JP 
 

 

  

D.3.2.1 1st Quality and Evaluation Report  Page 15 
 
This project has been funded with support from the European Commission. This publication reflects the views only of the 
author, and the Commission cannot be held responsible for any use which may be made of the information contained 
therein 

evaluated by 19 participants via using either the online Meeting Evaluation Google Form 
or the hard copy as it is included in the QEP.  
 

4.1.2 Responses presentation 
The analysis presented in the following pages is based on a 5 points Likert Scale:  
1=Fully Disagree - 5=Fully Agree).  
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4.1.3 Open Questions 

The kick-off meeting enabled me to clear up questions I previously had on:  

• The partners and their capabilities 
• allocated budget, responsibilities 
• The structure off the project 
• Work packages 
• Dispatch of work packages 
• Organization of project meetings and subcontracting issues 
• External Quality evaluation, meeting arrangements compensations 
• Administrative issues 
• My institution shared doubts, issues and concerns with all partners about unclear 

points in the project proposal, and everything has been clarified in a democratic 
decision making 

• Financial rules 

The following element is still a major concern to me:  

• Number of days for the meetings 
• Implication and dedication of all partners (hopefully all perform as expected) 
• The financial reporting 
• none 
• What expertise shall the program countries provide?  
• The contribution of program countries with expertise is not clear. 
• Financial arrangements for on-time procurement of the equipment 
• At the moment no major concern, all doubts have been clarified at this stage of 

the project 
• Translations into Arabic 

The major obstacle/barrier in this project for the near future will be:  

• Implication and dedication of all partners (hopefully all perform as expected) 
• Coordinating between partners on next meeting 
• Fulfillment of the requested contributions 
• The number of days on the next meeting 
• About the travels, there are a lot of diary things, coffee breaks, lunch, diner, 

transport... that we haven't enough economic support 
• Strict coordination 
• To have an efficient communication process among all partners, a proactive 

participation from all partners, and compliance of the internal and project 
deadlines 

• The differences of needs between the partner countries 
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Please tell us the most important outcomes of the project for your organization. Why 
are they more important than other outcomes?  

• Starting the activities 
• Dissemination activities 
• Help for capacity building and interact with other cultures and organisations 
• Training staff 
• Stakeholder (mainly industry) involvement 
• Tender implementation  
• The dates that should be ready the deliverables  
• The relationships between our organization and the partners 
• Services of the centers 
• Using the outputs to generate innovation among professionals and students.  
• Enhancement of innovation in advanced textiles. 
• the sustainable business model for the advanced textile centres 
• Training material 
• Build new relationship in Moroccan and Jordanian territories; knowledge sharing; 

develop interesting business model for advanced textile centers. All this aspect 
are important to improve the knowledge in my institution for future consultancy 
activity and new business relationships  

• Networking is very important for our institute because it offers the opportunity for 
next project proposals. 

Suggestions and aspects to be improved (good practices noted)  

• Day and a half meetings or two day meeting to maximize implication 
• Try to be even more efficient 
• Make the meeting  in more days 
• none (until now) 
• Transfer some money to impotent part like dissemination   
• none at the moment 
• The needs for the training material 

Are there any additional comments you would like to make regarding the project?  
• Budget arrangements  
• We thank the organizer for all the efforts 

 

4.1.4 Results and conclusions 
The meeting received an average score of 4.5/5 and can be considered as very 
successful. The percentage of scores ≥ 3 (neutral, agree, fully agree) in the meeting 
section was 98,4% and only 3 negative answers were expressed concerning the 
deviations from the timetable and the catering options. The majority of the participants 
gave very high positive feedback in all assessment criteria (agree or fully agree).   
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Of notice is that in line with the guidelines of the financial management of the project, 
participants receiving the full amount of cost of stay cannot receive catering services 
subcontracted by the project which would mean double funding. Thus, with the exception 
of the coffee and snacks which were co-funded by the hosts, the meals were paid 
separately by each participant.  

In the open questions section of the questionnaire, revealed the technical-educational 
outcomes of the project as the most important, followed by networking and cooperation 
possibilities. Most concerns were expressed on managerial and financial issues, with the 
extension of the duration of the meetings to be a recurring request by several partners. 
Therefore, the feasibility of extending the days of the meetings should be 
considered. The opposite reading is that the partnership has a clear view on the tasks 
to be performed under WP1 and WP2 and no major concerns were raised on these 
topics. 

 2nd meeting  
This meeting serves the purpose of planning, executing common tasks and monitoring 
activities.  

4.2.1 Participants 
In this 2nd meeting, partners from UH2C coming from Morocco did not manage to 
participate due to a missed connection flight and the unavailability of other available 
flights to reach Bucharest during the meeting’s duration. As a result 12 partner 
organisations were present. The meeting was evaluated by 15 participants via the online 
Meeting Evaluation Google Form. 
 

4.2.2 Responses presentation 
The analysis presented in the following pages is based on a 5 points Likert Scale:  
1=Fully Disagree - 5=Fully Agree).  
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• roles and commitment of WP leaders 
• budget for subcontracting  
• Budget 
• Deliverable 1.1, reallocation of budget, planning of the next project meeting 
• Implementation of the WP and management  
• Translation issues 

The following element is still a major concern to me: 

• Participation of med countries in the discussions 
• check on deliverables from all partners 
• budget for subcontracting 
• Who will translate the communication materials (website, leaflet, etc.) 
• Textile industry in Jordan. 
• Understanding if a low budget absorption in one budget heading can mean equal 

percentage cut in the other budget headings. 
• Partners need to know each other better. I suggest a team building activity for the 

next meeting so that people get to know each other more. 
• Meeting the deadlines  
• The WP leaders have clear role 
• Equipment purchase 

The major obstacle/barrier in this project for the near future will be: 

• active commitment of all partners 
• Long distances 
• Adequate capacity building mobilities/ equipment acquirement in Morocco.  
• Effective communication and follow up between partners  
• All the participants follow clearly the activities 
• Capacity building activities in Terrassa 
• Coordination for efficient flow 

Please tell us the most important outcomes of the project for your organization. Why are 
they more important than other outcomes? 

• connections to new stakeholders, international networking 
• sustainable business plan of the center 
• The network and new trans-european relationships  
• Open source educational material produced, as it is useful also in the EU. 
• Networking for next project developments and research possibilities 
• The involvement of the professional of the textile sector. 
• The contribution of European partners will be a great benefit to boost our on-

going projects. 
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• The purchase of the equipment as well as the expertise of European institutions 
which make the consortium. 

• Providing services to the industry 
• Knowledge of the textile sector and contacts with other universities  
• Support of the neighbouring countries, strengthening of their academic and 

technological structure. Sustainable cooperation. 

Are there any additional comments you would like to make regarding the project? 

• All partners should read the proposal and ask questions to the coordinator in case 
of doubt to clarify any unclear aspect.  

• Everything is advancing in a proper pace. 
• Just to thank the team for the wonderful organization of the meeting  
• I would like to thank the team in Bucharest for their kindness and hospitality. 

4.2.5 Results and Conclusions  
Overall, 2P

nd
P Meeting of the FOSTEX project was considered very successful. It received 

an average score of 4.3/5 by the people who participated in the evaluation and the 
percentage of scores ≥ 3 (neutral, agree, fully agree) in the meeting section was 96%. 
Negative scores concerning the meeting (disagree or fully disagree) accounted only for 
4%. The facilities of the conference room received the lowest rate of positive scores, 
87% which is still high.  

According to the comments, meetings are considered to play a vital role in promoting the 
progress of the project and foster cooperation between the participants. The 2 P

nd
P meeting 

helped answer questions primarily on budget but also implementation and management. 
A concern that was expresses by multiple participants is the adherence to the proposal’s 
work-plan, the commitment and engagement o it by all partners. Effective communication 
and coordination is also important to the partnership and further team bonding activities 
during next project meetings was proposed by a participants. In that sense, future 
meetings planning could involve activities social or other where the partners from 
EU and partner countries can interact and team up.  
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5. 1st Internal Evaluation of the project 
The purpose of the project evaluation is to assess the work methodology and achievements of the project as well as appraise the project 
partnership approach including management structures, communications and work relationships. 

 Responses presentation 
The questionnaires and result analysis follow a 5 points Likert Scale where 1=Poor - 5=Excellent.  
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 Other Comments and Suggestions 
• The 4 last questions about resources have a lower evaluation just because they 

are premature requests at this stage of the project. I am sure the partners will be 
able to increase the sharing of resources and expertise  

• We are still in early stage to evaluate properly some of the preliminary results 
and whether there are significant or none workplan deviations. 

 Results and Conclusions  
In all questions, the evaluation scores given by project Partners are above the threshold 
of 3, thus the percentage of questions receiving scores over or equal to 3 is 100%, and 
the total average score is 4,4. The highest scores are given to the effectiveness and 
competence of the Project Coordination, whereas the last 6 questions received also 
neutral responses, mainly as it was considered that it is premature to evaluate the project 
results and the implementation of the work-plan. However, at this stage evaluation of all 
questions was not mandatory through the Google form questionnaire, and not having an 
opinion could be expressed by not completing a field, which would not affect the overall 
score of the project.   

All scores, based on the perceptions of the respondents, are on the positive side of the 
scale, although some evaluators are still reluctant to provide a positive evaluation to the 
development part of the project. 

Recommendations  
The partnership has been positively reactive to the submission of the monitoring tools 
(questionnaires and check lists), though on different levels according to different 
submissions. The submission of responses on the 1P

st
P year project evaluation was 

completed by almost all partners, but the evaluation of the deliverables missed few 
respondents, despite re-calls made.  
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6. Annexes

 Annex I - Links to Google Forms Evaluations 
Links to the Google Forms used in Evaluations are annexed to this report (Annex I). 

 Annex II - Evaluation and Monitoring Table  
To monitor the timely performance of tasks linked to quality control, the updated table 
of the Evaluation and Monitoring Table is annexed to this report (Annex II). 

Annex III - Progress report 
For the drafting of the Progress report the official template of the “Table of achieved 
/ planned results” was distributed to the WP leaders who were responsible for 
completing one form about the WP found under their leadership. The template 
includes 3 separate sections named “Achieved results”, “Foreseen Results” and 
“Occurred Changes”.  

The “indicators of progress” described in the project’s proposal are already 
incorporated under the quality indicators/criteria set by the Quality plan (column H of 
Annex II: Evaluation and Monitoring Table) and are used under the heading “Specific 
and measurable indicators of achievement” to monitor the development of the WPs. 

Annex III represents the Progress report for the 1P

st
P 6-month period of FOSTEX 

project.  
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3TAnnex I: Links to Google Forms Evaluations 

35TUDeliverable Evaluation Form D3.1_FOSTEXU35T 

35TDeliverable Evaluation Form D4.1_FOSTEX35T 

35TDeliverable Evaluation Form D5.1_FOSTEX35T 

35TFOSTEX_Internal Evaluation_1st semester 

35T1st Meeting Evaluation_FOSTEX35T 

35T2nd Meeting Evaluation_FOSTEX35T 

 

 

 

https://docs.google.com/forms/d/10gx4QwZS4sBCTqPvtYeX_cUHVi3f4Lo6ldBrJadZOrQ/viewanalytics
https://docs.google.com/forms/d/10gx4QwZS4sBCTqPvtYeX_cUHVi3f4Lo6ldBrJadZOrQ/viewanalytics
https://docs.google.com/forms/d/1eozjbmKLsKKwIgSeJD2i1_jQDO7Qp47pb1aoGu-xP98/viewanalytics
https://docs.google.com/forms/d/1eozjbmKLsKKwIgSeJD2i1_jQDO7Qp47pb1aoGu-xP98/viewanalytics
https://docs.google.com/forms/d/1ybcrpmqLN1CrIj7rnDQWOMi-szz1xGswznjWnVAIbTI/viewanalytics
https://docs.google.com/forms/d/1ybcrpmqLN1CrIj7rnDQWOMi-szz1xGswznjWnVAIbTI/viewanalytics
https://docs.google.com/forms/d/1M1keOaLUAJiSHoNav-0d-ed48MoV-Sn3vugYHePhUq8/viewanalytics
https://docs.google.com/forms/d/1M1keOaLUAJiSHoNav-0d-ed48MoV-Sn3vugYHePhUq8/viewanalytics
https://docs.google.com/forms/d/1M1keOaLUAJiSHoNav-0d-ed48MoV-Sn3vugYHePhUq8/viewanalytics
https://docs.google.com/forms/d/1oB5VIjQ-LW44hdCpNLA-974HRfi9TpmFsTAfJKxZuWs/viewanalytics
https://docs.google.com/forms/d/1oB5VIjQ-LW44hdCpNLA-974HRfi9TpmFsTAfJKxZuWs/viewanalytics


WP# Deliverable description
Type of
deliverable

Due date
Partner(s) involved in 
WP

Quantitative indicators Quality indicator/criteria Reviewer Tools
Type of Review 
(Internal/ 
External)

Frequency /dates 
of evaluation

Date of 
delivery

Status

WP1 JUST

WP1.1  Methodology Pack  Document 14/4/2019 JUST 1 Methodology Pack created
Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, AEI TEXTILS, UNIWA, 
CRETHIDEV, CIAPE, MCI, 
INCDTP, BAU, ESITH, ACI, 
UH2C, AMITH

Deliverable evaluation 
form

internal after delivery
27‐05‐2019
(1st draft)

For review

WP1.2  National Research reports  Document 14/9/2019
JUST, UH2C, ACI, 
AMITH

2 Research reports developed (1 for 
Jordan and 1 for Morocco)
40 questionnaires from staff of the 
future textiles centers, collected and 
analyzed,
40 questionnaires from experts,
20 participants for the focus groups

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, AEI TEXTILS, UNIWA, 
CRETHIDEV, CIAPE, MCI, 
INCDTP, BAU, ESITH

Deliverable evaluation 
form

internal after delivery Ongoing

WP1.3
EU Best practices and 
success experience database

Document 14/10/2019 INCDTP, UNIWA
10 best practices collected and 
analysed
1 Database with EU best practices

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, AEI TEXTILS, 
CRETHIDEV, CIAPE, MCI, 
JUST, BAU, ESITH, ACI, 
UH2C, AMITH

Deliverable evaluation 
form

internal after delivery Ongoing

WP1.4 
Cross‐country research 
report 

Document 14/12/2019 JUST
1 Final (cross‐country) research 
report created

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, AEI TEXTILS, UNIWA, 
CRETHIDEV, CIAPE, MCI, 
INCDTP, BAU, ESITH, ACI, 
UH2C, AMITH

Deliverable evaluation 
form

internal after delivery

WP2 ESITH

WP2.1  Training toolkit 
e‐document 
/folder

14/2/2020
UNIWA, support from 
INCDTP, UPC

Structrure of the toolkit for the 
capacity building

Accomplishment Project Coordinator Progress Report internal after delivery

14/5/2020
UNIWA, support from 
all partners

Training content intergrated in the 
toolkit
1 toolkit created

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

All partners will evaluate 
topics they have not 
developed

Deliverable evaluation 
form

WP2.2 
Capacity building 
programme report

14/11/2020
UNIWA, UPC, INCDTP,  
CRE.THI.DEV., AEI 
TEXTILS (visits)

1 Capacity building session 
implemented

Accomplishment Project Coordinator Progress Report internal after training

Trainings 31/10/2020
UNIWA, UPC, INCDTP,
AEI TEXTILS (visits)

15‐day training held
2 visits to research centers
2 visits to innovative textile 
companies
12 members of partner countries staff 
trained

Average score >3 and  percentage of 
scores ≥ 3 more than 70% of the total 
answers

 Trainees

1.Progress Report 
2.Training Course 
Evaluation Form
3. Participants list

internal after training

Document 14/11/2020
CRE.THI.DEV, support 
from UPC

1 Report about the capacity building 
for each session created 

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

CIAPE, MCI,  JUST, BAU, 
ESITH, ACI, UH2C, AMITH

Deliverable evaluation 
form

internal after delivery

Project No ‐ 598347‐EPP‐1‐2018‐1‐ES‐EPPKA2‐CBHE‐JP

DEVELOPMENT (capacity building, setting up/upgrading of 
the centres)

PREPARATION (research and state of the art)
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WP# Deliverable description
Type of 
deliverable

Due date
Partner(s) involved in 
WP

Quantitative indicators Quality indicator/criteria Reviewer Tools
Type of Review 
(Internal/ 
External)

Frequency /dates 
of evaluation

Date of 
delivery

Status

Synergetic meetings 
between EU textile industry 
experts and HEIs and 
companies from Jordan and 
Morocco

Events  14/1/2022
AEI TEXTILS with 
support from CIAPE

1 meeting in Jordan
1 meeting in Morroco

Average score >3 and  percentage of 
scores ≥ 3 more than 70% of the total 
answers

Partishipants
Event evaluation form 
(hard copy)

external after the event

WP2.3 
Equipment for each textile 
center

14/1/2021
BAU, JUST, ESITH, 
UH2C, support UNIWA 
and INCDTP

8 textiles testing equipment and 
devices procured, delivered and 
installed

1.Stage of procurement
2.Level of accomplishment

Project Coordinator
1.  Publication of 
Procurement 
2.Purchase proofs

internal
1.after publication 
2.after delivery

WP2.4 
Advanced textile centers' 
services

14/3/2021
CRE.THI.DEV, INCDTP, 
UNIWA support with 
ACI and AMITH

4 Centers' services organised and set 
up 

Accomplishment
1.Project Coordinator 
2.EQEC members in 
patner countries

1.Progress Report
2. Sit‐rep

1.internal 
2.external

1.14/07/2021 
2.after 
accomplishment

Content 14/6/2021
CRE.THI.DEV, INCDTP, 
UNIWA support with 
ACI and AMITH

4 brochures with services for each 
textile center produced
4x200 copies printed

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, AEI TEXTILS, CIAPE, 
MCI, JUST, BAU, ESITH, 
UH2C

Deliverable evaluation 
form

internal after delivery

WP2.5 
Country‐specific 
entrepreneurial plan 

Document 14/12/2020
AEI TEXTILS with 
support from AMITH 
and ACI

2 Entrepreneurial plans created
Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC,  UNIWA, 
CRETHIDEV, CIAPE, MCI, 
INCDTP, JUST, BAU, 
ESITH, UH2C

Deliverable evaluation 
form

internal after delivery

WP2.6 Pilot test reports Sessions 14/10/2021
JUST, BAU, ESITH, 
UH2C

4 pilot sessions for the Textiles 
centers 

Accomplishment Project Coordinator Progress Report internal after delivery

Document 14/10/2021
ESITH,support UNIWA 
and INCDTP

4 pilot reports drafted for each pilot 
session

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, AEI TEXTILS, , 
CRETHIDEV, CIAPE, MCI, 
ACI, AMITH

Deliverable evaluation 
form

internal after delivery

WP2.7 Collaboration platform 
Platform/websi
te

14/11/2021 ESITH, BAU, MCI  1 Collaboration platform developed
Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, AEI TEXTILS, UNIWA, 
CRETHIDEV, CIAPE, 
INCDTP, JUST, ACI, UH2C, 
AMITH

Deliverable acceptance 
sheet

internal after delivery

> 50 users subscribed on the platform 
at the end of the project

Accomplishment Project Coordinator Progress Report internal after delivery

15 evaluations by users Average score >3 stars out of 5 Users
Pop‐up evaluation 
window

external
6 months after 
operation start

WP2.8
Report on synergy from EU 
advanced textile experts 
training masterclasses 

Sessions 14/9/2021

AEI TEXTILS with 
support from CIAPE, 
ACI, AMITH, ESITH and 
JUST 

1 masterclass held in Jordan
1 masterclass held in Morocco

Accomplishment Project Coordinator Progress Report internal after delivery

Document 14/9/2021

AEI TEXTILS with 
support from CIAPE, 
ACI, AMITH, ESITH and 
JUST 

1 report conserning Jordan
1 report conserning Morocco

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, UNIWA, MCI, 
INCDTP,  BAU,  UH2C, 
CRETIDEV

Deliverable acceptance 
sheet

internal after delivery

WP3 CRETHIDEV

WP3.1  Quality and evaluation Plan Document 15/3/2019 CRE.THI.DEV 1 Quality Plan developed
Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, AEI TEXTILS, UNIWA, 
CIAPE, MCI, INCDTP, 
JUST, BAU, ESITH, ACI, 
UH2C, AMITH

Deliverable evaluation 
form

internal after delivery
15‐03‐19

Final

QUALITY PLAN (quality and evaluation)
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WP# Deliverable description
Type of 
deliverable

Due date
Partner(s) involved in 
WP

Quantitative indicators Quality indicator/criteria Reviewer Tools
Type of Review 
(Internal/ 
External)

Frequency /dates 
of evaluation

Date of 
delivery

Status

WP3.2 
Quality and evaluation 
Reports

Document

14/7/2019, 
14/1/2020, 
14/7/2020 , 
14/1/2021, 
14/7/2021, 
14/1/2022

CRE.THI.DEV, UPC
6 Quality & Evaluation reports 
produced

Accomplishment, no issues
External Quality and 
Evaluation Committee

Sit‐rep external after delivery 14/7/2019 For review

WP4 CIAPE

WP4.1  
Dissemination and 
Exploitation Plan 

Document 14/4/2019 CIAPE
1 Dissemination and Exploitation Plan 
produced

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, AEI TEXTILS, UNIWA, 
CRETHIDEV,  MCI, 
INCDTP, JUST, BAU, 
ESITH, ACI, UH2C, AMITH

Deliverable evaluation 
form

internal after delivery 15/6/2019

Reviewed 
[Final 
version on 
progress]

WP4.2 
Data base for contacts & 
Mailing  

Database 14/6/2019

CIAPE, JUST, BAU, 
ESITH, ACI, UH2C, 
AMITH, MCI (text for 
mailing)

100 contacts per partner for the 
contacts in Jordan & Morocco 
600 contacts in total 

Accomplishment Project Coordinator Progress Report internal after delivery 14/6/2019 Final

WP4.3 
Project website and online 
collaterals 

Platform/websi
te

14/7/2019 MCI, UPC 1 project website Accomplishment Project Coordinator Progress Report internal after delivery 3/7/2019 Final

14/7/2019 CIAPE, MCI 1 FB page Accomplishment Project Coordinator Progress Report internal after delivery 3/7/2019 Final
14/7/2019 CIAPE, MCI 1 twitter page  Accomplishment Project Coordinator Progress Report internal after delivery 3/7/2019 Final

14/10/2020 CIAPE, MCI
Project website/social networks: 500 
followers

Accomplishment Project Coordinator Progress Report internal after delivery Ongoing

01/7/2019, 
01/1/2020, 
01/7/2020 , 
01/1/2021, 
01/7/2021, 
01/1/2022

ACI
1. 6 newsletters issued
2. 600 people reached per 
newsletter’s edition

Accomplishment Project Coordinator Progress Report internal after delivery Ongoing

WP4.4 
Dissemination material‐
look&feel

Document 14/8/2019 MCI
1 logo
1 graphic identity

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, AEI TEXTILS, UNIWA, 
CRETHIDEV, CIAPE, 
INCDTP, JUST, BAU, 
ESITH, ACI, UH2C, AMITH

Deliverable evaluation 
form

internal after delivery Ongoing

WP4.4 
Dissemination material‐
leaflet & press pack

Graphic design 
+ content

14/8/2019 MCI
Graphic design for leaflets & press 
pack
text on the leaflet

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, AEI TEXTILS, UNIWA, 
CRETHIDEV, CIAPE, 
INCDTP, JUST, BAU, 
ESITH, ACI, UH2C, AMITH

Deliverable evaluation 
form

internal after delivery Ongoing

14/8/2019 All partners 300 printed copies of leaflets Accomplishment Project Coordinator Progress Report internal after delivery

WP4.5 
Sustainable business model 
for textile centres 

Document 14/12/2021
AEI TEXTILS, CIAPE, ACI, 
AMITH

Sustainable business model for Textile 
centers produced

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, UNIWA, CRETHIDEV, 
MCI, INCDTP, JUST, BAU, 
ESITH, UH2C

Deliverable evaluation 
form

internal after delivery

WP4.6 Background papers Document 14/4/2020
AMITH and ACI, 
support from AEI 
TEXTILS,CIAPE

2 Background papers for the 
Roundtables‐one for Jordan and one 
for Morocco

Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

UPC, UNIWA, CRETHIDEV, 
MCI, INCDTP, JUST, BAU, 
ESITH, UH2C

Deliverable evaluation 
form

internal after delivery

DISSEMINATION & EXPLOITATION 
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WP# Deliverable description
Type of 
deliverable

Due date
Partner(s) involved in 
WP

Quantitative indicators Quality indicator/criteria Reviewer Tools
Type of Review 
(Internal/ 
External)

Frequency /dates 
of evaluation

Date of 
delivery

Status

WP4.7

Roundtables “Advanced 
Textiles’ centers 
development and 
Investment promotion for 
inclusive and sustainable 
growth in Jordan” and 
“Advanced Textiles’ centers 
development and 
Investment promotion for 
inclusive and sustainable 
growth in Morocco”

Events  14/3/2021
 AMITH, ACI, supprt 
from AEI TEXTILS 

1 Roundtable in Jordan
1 Roundtable in Morocco
30 people participating in each round 
table

Average score >3 and  percentage of 
scores ≥ 3 more than 70% of the total 
answers

Participants
1.Event Evaluation 
Form
2. Participants list

internal
after the event

WP4.8

Roundtables “Driving 
innovation and 
entrepreneurship in 
advanced textiles” 

Events  14/3/2021
ACI, AMITH,  supprt 
from AEI TEXTILS 

1 Roundtable in Jordan
1 Roundtable in Morocco
30 people participating in each round 
table

Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

Participants
1.Event Evaluation 
Form
2. Partishipants list

internal
after the event

WP4.9

Recommendations “How 
advanced textiles’ centers 
are useful for the economic 
development of the region”

Document 14/10/2021
CIAPE, AEI TEXTILS, ACI, 
MITH 

1 Recommendations paper 
Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

UPC, UNIWA, CRETHIDEV, 
MCI, INCDTP, JUST, BAU, 
ESITH, UH2C

Deliverable evaluation 
form

internal after delivery

100 recommendations printed Accomplishment Project Coordinator Progress Report internal after delivery

WP4.10
Follow up to the 
recommendations

Document 14/1/2022
 ACI, MITH, CIAPE, AEI 
TEXTILS

1 follow up report in Jordan
1 follow up report in Morocco

Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

UPC, UNIWA, CRETHIDEV, 
MCI, INCDTP, JUST, BAU, 
ESITH, UH2C

Deliverable evaluation 
form

internal after delivery

WP4.11
Interim Conference in 
Morocco

Events  14/3/2021
ESITH, UH2C, AMITH, 
CIAPE, JUST

1 Interim conference organized and 
implemented in Morocco
100 people participating in the 
interim conference 

Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

Event Participants
Event evaluation form 
(hard copy)

internal after event

WP4.12 Final conference  Events  14/1/2022
JUST, BAU, ACI,  CIAPE, 
UPC

1 Final conference organized and 
implemented in Jordan
100 people participating in the final 
conference

Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

Event Participants
Event evaluation form 
(hard copy)

internal after event

WP5 UPC

WP5
Transverse: management 
activities for the project

Process
Effectiveness and progress of 
management

Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

All partners
Internal evaluation 
form

internal every 6 months
on 
progress

WP5.1   Project Management Guide  Document 15/2/2019 UPC 1 Management Plan developed
Acceptance by reviewers (section 5‐
Deliverable evaluation form) 

AEI TEXTILS, UNIWA, 
CRETHIDEV, CIAPE, MCI, 
INCDTP, JUST, BAU, 
ESITH, ACI, UH2C, AMITH

Deliverable acceptance 
sheet

internal after delivery 15/2/2019 Final

WP5.2 Interim Report
On‐line 
submission 
document

14/7/2020 UPC, all partners 1 Interim Report produced Acceptance by EACEA, rating >65 EACEA
Education participants 
portal, project's 
outputs

external 14/7/2020

WP5.3 Final Report
On‐line 
submission 
document

15/1/2022 UPC, all partners 1 Final Report produced Acceptance by EACEA, rating >50 EACEA
Education participants 
portal, project's 
outputs

external 15/1/2022

MANAGEMENT
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WP# Deliverable description
Type of 
deliverable

Due date
Partner(s) involved in 
WP

Quantitative indicators Quality indicator/criteria Reviewer Tools
Type of Review 
(Internal/ 
External)

Frequency /dates 
of evaluation

Date of 
delivery

Status

WP5.4 Kickoff meeting Meeting 14/2/2019 Meeting successfully performed
Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

Meeting participants
Meeting Evaluation 
Form

internal
Next Quality and 
Evaluation report

20/2/2019 Final

WP5.5 2nd meeting Meeting 14/7/2019 Meeting successfully performed
Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

Meeting participants
Meeting Evaluation 
Form

internal
Next Quality and 
Evaluation report

ongoing

WP5.6 3rd meeting Meeting 14/12/2019 Meeting successfully performed
Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

Meeting participants
Meeting Evaluation 
Form

internal
Next Quality and 
Evaluation report

WP5.7 4th meeting Meeting 14/5/2020 Meeting successfully performed
Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

Meeting participants
Meeting Evaluation 
Form

internal
Next Quality and 
Evaluation report

WP5.8 5th meeting Meeting 14/10/2020 Meeting successfully performed
Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

Meeting participants
Meeting Evaluation 
Form

internal
Next Quality and 
Evaluation report

WP5.9 6th meeting Meeting 14/3/2021 Meeting successfully performed
Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

Meeting participants
Meeting Evaluation 
Form

internal
Next Quality and 
Evaluation report

WP5.10 6th meeting Meeting 14/8/2021 Meeting successfully performed
Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

Meeting participants
Meeting Evaluation 
Form

internal
Next Quality and 
Evaluation report

WP5.11 Final meeting Meeting 14/1/2022 Meeting successfully performed
Satisfaction: Average score >3 and  
percentage of scores ≥ 3 more than 
70% of the total answers

Meeting participants
Meeting Evaluation 
Form

internal
Next Quality and 
Evaluation report
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TABLE OF ACHIEVED / PLANNED RESULTS 

Title and reference number of the work 
package (WP) 

WP1- PREPARATION (Research and state of the art) 

Indicators of achievement and or/performance 
as indicated in the project proposal 

- 40 questionnaires from staff of the future textiles centres, collected and analyzed, 
- 40 questionnaires from experts, 
- 20 participants for the focus groups, 
- 10 best practices collected and analyzed, 
- 1 Methodology pack created, 
- 1 Database with EU best practices, 
- 2 Research reports developed for Jordan and for Morocco,  
- 1 Final (cross-country) research report created.  
These indicators are presented in the “Specific and measurable indicators of achievement” column of the table 
below. Target values appear in parenthesis. 

Activities carried out to date for the achievement of this result: 

Activity 
N° 

Activity 
Title 

Start date End date Place Description of the activity carried out Specific and measurable 
indicators of achievement 

1.1 Methodology 
pack 

14/02/2019 27/05/2019 Jordan, 
Morocco 

A methodology pack has been developed by JUST 
to provide the guidelines and requirements for the 
implementation of WP1 activities. It included the 
detailed plan for what needs to be done (research 
activities) and how to approach them (methodology 
for conducting the desk and field research, 
timelines and standardized templates for reporting 
and compiling the results).  In addition, it included 
the common tools needed to harmonize the results 
for conducting the research such as survey, 
templates, grids for collecting data, guidelines for 
the focus groups, etc. 

1 Methodology Pack 
created. (1) Achieved 

Annex III - Progress report 
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1.2 National 
Research 
Reports 

01/03/2019 ongoing Jordan, 
Morocco 

Two focus groups were conducted by Jordanian 
partners in March 2019 with 40 participants. 

40 participants in the focus 
groups in Jordan (20) 
Achieved 
 

1.3 EU Best 
practices 
database and 
success 
experiences 
in capacity 
building: 
implications 
for the textile 
industry 

01/02/2019 ongoing EU Research for identifying EU best practices and 
success experiences in capacity building for the 
textile sector.  

 

Activities to be carried out for the achievement of this outcome (entire project period: 2 or 3 years) 

Activity 
N° 

Activity  
Title 

Start date End date Place Description of the activity to  be carried out Specific and measurable 
indicators of progress 

1.2 National 
Research 
Reports 

14-04-2019 14-09-2019 Jordan, 
Morocco 

Two reports comprising the results from both desk 
and field research for both of the target countries: 
Jordan and Morocco, will be produced. JUST will 
produce the Jordanian component and UH2C the 
Moroccan part. JUST will compile them in the 
final report. The national reports will be prepared 
based on the template elaborated by the WP leader 
on deliverable 1.1. in order to produce comparable 
information. It will include the macroeconomic 
information of the textile sector, the identification 
of key stakeholders, the needs of the sector both 
from industry perspective and from university 
point of view, a strength-opportunity-weakness-

2 Research reports 
developed  
40 questionnaires from staff 
of the future centres 
40 questionnaires from 
experts 
20 participants for the focus 
groups 
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threads analysis (SWOT) for the textile sector. It 
will also include other experiences ongoing, such 
as projects or national initiatives not detected 
during the proposal, with the aim of finding 
synergies. 

1.3 EU Best 
practices 
database and 
success 
experiences 
in capacity 
building: 
implications 
for the textile 
industry 

14-02-2019 14-10-2019 EU A report will be prepared containing at least 10 
best practices identified across Europe with high 
potential for being transferrable to the partner 
countries and at least 10 successful EU funded 
project experiences in capacity building from 
different sectors. Best practices and success stories 
included should represent success stories and 
examples on the following topics: 

- Existing advanced textiles’ centers or other 
centers implemented from different sectors. 

- Collaboration among universities, BIOs and 
companies for the sectoral development.  

Innovation and entrepreneurship led by HEIs and 
business collaboration. 

10 best practices collected 
and analysed 
1 Database with EU best 
practices 

 
Changes that have occurred in this result since the original proposal: 
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Title and reference number of the work 
package (WP) 

WP3-QUALITY PLAN (Quality and evaluation) 

 
Indicators of achievement and or/performance 
as indicated in the project proposal 

- 1 Quality Plan developed 
- 6 Quality & Evaluation reports produced 
These indicators are presented in the “Specific and measurable indicators of achievement” column of the table 
below. Target values appear in parenthesis. 

 
Activities carried out to date for the achievement of this result: 

Activity 
N° 

Activity  
Title 

Start date End date Place Description of the activity carried out Specific and measurable 
indicators of achievement 

3.1 Quality and 
Evaluation 
Plan 

10/02/19 15/03/19  Greece Elaboration and finalization of the Quality and 
Evaluation Plan. The first draft version was produced 
on 15/03/15, followed by two more draft versions 
incorporating comments by the PC and the logo of 
the project. On 27/06/19, the 1st final version was 
produced after the quality evaluation process, which 
was then amended to v2 that includes decisions made 
during the 2nd Project Meeting.   

1 Quality Plan developed 
(1) Achieved 

3.2 Quality and 
evaluation 
Reports 

28/06/19 14/07/19 Greece Elaboration of the 1st Quality and Evaluation Report. 
1st Progress report included as annex. 

1 Quality & Evaluation 
report produced (6) 

Activities to be carried out for the achievement of this outcome (entire project period: 2 or 3 years) 

Activity 
N° 

Activity  
Title 

Start date End date Place Description of the activity to  be carried out Specific and measurable 
indicators of progress 

3.2 Quality and 
evaluation 
Reports 

28/06/19 14/01/21 Athens 5 more Quality and Evaluation reports to be 
produced, one every 6 months. 

5  Quality and evaluation 
Reports produced  
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Changes that have occurred in this result since the original proposal: 
 
The kick-off-meeting’s deliberation with the e-participation of the Project Officer concluded that the External Quality & Evaluation Committee 
will be composed by at three (3) members instead of six (6), one in Europe, one in Jordan and in Morocco in line with the availability of budget 
for this purpose. 
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Title and reference number of the work 
package (WP) 

WP4-DISSEMINATION AND EXPLOITATION PLAN  

 
Indicators of achievement and or/performance 
as indicated in the project proposal 

- 1 Dissemination and Exploitation Plan produced 
- 100 contacts per partner for the contacts in Jordan & Morocco  
- 1 project website 
- 1 FB page 
- 1 twitter page  
- 300 printed copies of leaflets 
- Sustainable business model for Textile centres produced 
- 2 Background papers for the Roundtables-one for Jordan and one for Morocco 

- 2 Roundtables (one in Jordan and one in Morocco) on Entrepreneurship and innovation 
2 Roundtable (one in Jordan and one in Morocco)  on “Textiles centers development and Investment promotion 
for inclusive and sustainable growth in Jordan and Morocco” 

- 1 Recommendations paper  
- 1 Interim conference organized and implemented in Morocco 
- 1 Final conference organized and implemented in Jordan 

Additional, specific indicators have been chosen during the Quality and Evaluation plan elaboration to assess the 
progress and quality of the outputs. All indicators are presented in the “Specific and measurable indicators of 
achievement” column of the below table. Target values appear in parenthesis. 

 
Activities carried out to date for the achievement of this result: 

Activity 
N° 

Activity  
Title 

Start date End date Place Description of the activity carried out Specific and measurable 
indicators of achievement 

4.1 Dissemination 
and 
Exploitation 
Plan 

15/02/2019 15/06/2019 Italy Drafting of the Dissemination and 
Exploitation Plan  
2 versions delivered – Few inputs to be 
added  

1 Dissemination and 
Exploitation Plan produced 
(1) Achieved 

4.2 Data base for 
contacts & 
Mailing 

 

15/02/2019 14/06/2019 Italy / 
ALL 

Template for the collection of contacts 
delivered. Each partner updates the template 
with contacts, but does not disclose the 
contact list in agreement with GDPR. 

Contact lists prepared  
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4.3 Project 
website and 
online 
collaterals 

15/02/2019 Ongoing  Italy 1st version of the website ready: 
http://fostexproject.eu/ 
Template for the newsletter ready  
Social networks operational: FB, Twitter, 
Linkedin 
1st newsletter draft version ready  

1 Website Achieved 
1 FB page Achieved 
1 twitter page Achieved 
18 followers on social media 
(500) 
  

4.4 Dissemination 
material 

15/02/2019 Ongoing Italy Coordinated image ready 
Leaflet draft version ready  
Graphic identity (templates) produced 

Graphic design for leaflet 
Text on the leaflet Achieved 
1 Logo Achieved 
1 graphic identity Achieved 

Activities to be carried out for the achievement of this outcome (entire project period: 2 or 3 years) 

Activity 
N° 

Activity  
Title 

Start date End date Place Description of the activity to  be carried out Specific and measurable 
indicators of progress 

4.2 Data base for 
contacts & 
Mailing 

15/02/2019 14/01/2019 ALL Updating the contact lists 100 contacts per partner for 
the contacts in Jordan & 
Morocco  
600 contacts in total 

4.3 Project 
website and 
online 
collaterals 

15/02/2019 01/01/2022 ALL Constant update of the project website. 
Calendar for managing social media by 
partners. Attracting followers. Issuing 
newsletters.  

No of followers website 
/social networks ≥500 
No of newsletters issued=6 
No of people reached per 
newsletter’s edition ≥600 

4.4 Dissemination 
material 

15/02/2019 14/08/19 Italy, 
ALL 

Graphic design for press pack 
Printing copies of leaflets 

1 Graphic design for press 
pack 
300 printed copies of leaflets 
 

 

http://fostexproject.eu/
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Changes that have occurred in this result since the original proposal: 
 

D4.2 Data base for contacts & Mailing (1): The key change is related to the database for contacts and Mailing 
According to the GDPR, partners are not allowed to share their database  
Therefore a template has been produced. Each partner shall be responsible to send the newsletter to its own list of contacts    
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Title and reference number of the work 
package (WP) 

MANAGEMENT 

 
Indicators of achievement and or/performance 
as indicated in the project proposal 

1 Management Plan developed 
1 Interim Report produced 
1 Final Report produced 
8 meetings performed 

 
Activities carried out to date for the achievement of this result: 

Activity 
N° 

Activity  
Title 

Start date End date Place Description of the activity carried out Specific and measurable 
indicators of achievement 

5.1 Project 
Management 
Guide 

15/01/2019 25/02/2019 Spain An internal document agreed by all partners was 
presented for all partners during the 1st partnership 
meeting. This document defines management 
planning for the whole duration of the project and 
set rules for partnership functioning and for project 
management 

1 Management Plan 
developed Achieved 

5.4. Kick off 
meeting 

01/02/2019 25/02/2019 Spain The kick of meeting was held in Terrassa from 18 
to 20 February 2019 and was organized by UPC 
(the PC). I was last 3 days and served to discuss the 
project structure and planning, management and 
financial issues and to plan preliminary project 
activities. 
The Project Management Guide was validated by 
all partners during this meeting. Moreover other 
partners presented the methodology and timeline of 
the WPs that they are responsible for. 

Meeting successfully 
performed Achieved 

5.5 2nd meeting 01/07/2019 Ongoing Romania The 2nd project meeting was held in Bucharest from 
10 to 12 July and was organized by INCDTP. All 

Meeting successfully 
performed Achieved 
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project deliverables, developments and future steps 
were discussed.  

Activities to be carried out for the achievement of this outcome (entire project period: 2 or 3 years) 

Activity 
N° 

Activity  
Title 

Start date End date Place Description of the activity to  be carried out Specific and measurable 
indicators of progress 

5.5 2nd meeting 01/07/2019 31/07/19 Romania, 
Spain 

Finalizing the minutes of the meeting and 
uploading the relevant e-material onto the GD 

Meeting successfully 
performed 

 
Changes that have occurred in this result since the original proposal: 
 
The deliverable associated to this activity (D5.4) was achieved 9 days later than the due date (14/02/2019) since the meeting took place from 
18-20 February and there were necessary 5 days more to prepare the deliverable. Except for 3 partners 2 participants by organization attended 
the meeting and in the case of the organizer (UPC) 4 participants were involved. 
The kick of meeting was planned to last 2 days and finally was for 3 days so the activity was carried out within the allocated budget. 
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